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June 24, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000693 - Danecroft Drain, City of San Dimas (5), Sub-Zero 
Excavating, Inc., with changes amounting to a credit of $4,481.86, and a final 
contract amount of $285,539.68 
 
Project ID No. FCC0000773 - Verdugo Debris Basin Enlargement - Retaining 
Wall, City of Glendale (5), S.P. Pazargad Engineering Construction, Inc., with 
changes amounting to a credit of $20,047.40, and a final contract amount of 
$539,078.22. 
 
Project ID No. RDC0011591 - Figueroa Street Over Dominguez Channel, City of 
Carson (2), with a final contract amount of $330,717.37. 
 
Project ID No. RDC0012922 - 142nd Street, et al., in the vicinities of Hawthorne 
(2), Los Angeles Engineering, Inc., with changes amounting to a credit of 
$23,833.06, and a final contract amount of $1,019,065.98. 
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Project ID No. RDC0013657 - Saddle Peak Road, in the vicinity of Malibu (3), 
Sully-Miller Contracting Company, with changes amounting to a credit of 
$20,764.00, and a final contract amount of $600,975.60. 
 
Project ID No. RDC0013664 - First Street, in the vicinity of East Los Angeles (1), 
Sequel Contractors, Inc., with changes amounting to a credit of $19,196.47, and 
a final contract amount of $265,616.13. 
 
Project ID No. RDC0013711 - Fernwood Pacific Drive, in the vicinity of Topanga 
(3), Sully-Miller Contracting Company, with changes amounting to a credit of 
$46,882.12, and a final contract amount of $290,491.73. 
 
Project ID No. WRDD000007 - Big Dalton Dam and Reservoir Soldier Beam 
Retaining Wall With Reinforced Concrete Panels and Rail and Timber Barrier, in 
the vicinity of Glendora (5), P.K.B. Construction, Inc., with changes in the amount 
of $8,078.28, and a final contract amount of $191,815.28. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000693, FCC0000773, RDC0012922, RDC0013657, 
RDC0013664, RDC0013711, and WRDD000007. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
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Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $46,882.12 to 
an increase in the amount of $8,078.28, while the total values of the contracts range 
from $191,815.28 to $1,019,065.98. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
 
 
 
 



The Honorable Board of Supervisors 
June 24, 2003 
Page 4 
 
 
 

 

CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Acc\05-27-03LTR.doc 
 
Enc. 8 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000693, DANECROFT DRAIN (City of San Dimas), 
Supervisorial District 5  
 
Contractor:  Sub-Zero Excavating, Inc., 67 Erbes Road, Thousand Oaks,  
California 91362 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, drainage structures, and other 
appurtenant work. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($6,375.31) 
(2) Crack Seal and Slurry   1,893.45 
 
 Total   ($4,481.86) 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual bid quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The City of San Dimas requested crack seal and slurry on Danecroft Avenue upon 
completion of the project.  This work was not included in the plans.  The City of 
San Dimas will pay for half the cost of this work.  The amount shown is the County's 
contribution. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on April 11, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Additionally, the contractor failed to complete this contract within the specified contract 
period of 50 working days.  Therefore, liquidated damages will be assessed at $500 per 
calendar day for 20 additional days resulting in a $10,000 deduction from the contract.   
 
Final Contract Amount: 
 
 Original contract amount $284,422.44 
 Actual cost of changes in work previously 
    approved by the Board 15,599.10 
 Changes in work authorized by Director of 
    Public Works  (4,481.86) 
 20 Days of Liquidated Damages at $500 per day  (10,000.00) 
 
 FINAL CONTRACT AMOUNT $285,539.68 
 
JE:ssa/rb 
O:\Projects\Flood\DanecroftDrn (FCC0000693)\Acceptance\acc.doc 
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ACCEPTANCE OF CONTRACT 
June 24, 2003       
 
 
 
PROJECT ID NO. FCC0000773, VERDUGO  DEBRIS BASIN ENLARGEMENT - 
RETAINING WALL (City of Glendale), Supervisorial District 5 
  
Contractor:  S.P. Pazargad Engineering Construction, Inc., 5921 Wish Avenue, Encino,  
California 91316 
 
Project Description:  
 
Construction of a reinforced concrete retaining wall to repair a slope failure on Verdugo 
Debris Basin. 

 
Changes in Work: 
 
(1) Adjustment for Drainage Composite and Disposal of  
 Concrete Boulders           ($22,647.40)  
(2) Place Slope Protection and Seeding      2,600.00 
 
 Total          ($20,047.40) 

 
Description of Changes: 
 
(1) The estimated quantities of drainage composite and disposal of concrete boulders  
were substantially greater than the actual amounts required to construct the project.  
Therefore, while it was necessary to renegotiate the price for these items because of 
the reduced quantities, the actual cost will be less than reflected in the contractor’s bid.  
The amount shown reflects the net reduction in the cost for these items of work.     
 
(2) In order to stabilize a slope area, it was necessary to repair erosion slope and add  
jute matting.  In addition, it was necessary to reseed this area.  This work was not 
shown on the plans. 
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications.   
 
No additional working days were required because of these changes. 
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Project Completion Date:       
 
The contractor completed the project on March 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $535,257.00 
 Actual cost of changes in work previously 
  approved by the Board 23,868.62 

 Changes in work authorized by Director of 
 Public Works   (20,047.40) 

 
 FINAL CONTRACT AMOUNT $539,078.22 
 
JE:en/tn 
O:\Projects\Flood\VerdugoDebrisBasinElargement (FCC0000773)\Acceptance\Final Acceptance.wpd 
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ACCEPTANCE OF CONTRACT  
June 24, 2002 
 
  
 
PROJECT ID NO. RDC0011591 (BRIDGE RETROFIT), FIGUEROA STREET OVER 
DOMINGUEZ CHANNEL (City of Carson),  Supervisorial District 2    
 
Contractor:  Kylo Construction Corporation, P.O. Box 2804, Mission Viejo,  
California 92690 
       
Project Description:    
 
Seismic retrofitting of the Figueroa Street Bridge over Dominguez Channel. 
 
Project Completion Date: 
 
The contractor completed the project on June 29, 2001, in accordance with the plans 
and specifications.   
 
On March 12, 2002, your Board approved the partial acceptance of the work of this 
contract pending compliance with the Affirmative Action reporting requirements of the 
contract.  Since the contractor has failed to comply with these reporting requirements, 
we recommend that your Board accept the work of this contract subject to a $3,000.00 
deduction.  In addition, the contractor was unable to complete the contract works within 
the allotted time and should be assessed $1,000 in liquidated damages. 
 
Final Contract Amount: 
 

Original contract amount  $334,000.97 
Actual cost of changes in work previously 
 approved by the Board     716.40 

Deduction for affirmative action noncompliance      (3,000.00) 
Deduction for liquidated damages             (1,000.00) 
 
FINAL CONTRACT AMOUNT $330,717.37 

 
LAT:rb/tn 
O:\Projects\Bridge\Figueroa@Dominguez (CC8233)\Board\finalacc.doc 
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ACCEPTANCE OF CONTRACT 
June 24, 2003 
 
 
 
PROJECT ID NO. RDC0012922, 142ND STREET, ET AL. (in the vicinity of 
Hawthorne), Supervisorial District 2  
 
Contractor:  Los Angeles Engineering, Inc., 4134 Temple City Boulevard, Rosemead, 
California 91770 
 
Project Description: 
 
Resurfacing of roadway pavement; construction of curb, gutters, sidewalk, and 
driveways; and root pruning, removal, and planting of parkway trees. 
 
Changes in Work: 
 
(1)  Variations in Bid Quantities            $  4,658.94 
(2)  Tree Planting       (17,202.00) 
(3)  Tree Removal        (11,290.00) 
  
 Total  ($23,833.06) 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated bid quantities of the various 
bid items.  The contractor is paid based upon actual bid quantities used.  The decrease 
in contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The narrow parkway width along the project site could not accommodate parkway 
trees.  It was necessary to delete planting of 141 parkway trees from the project scope.  
 
(3) Only 14 trees had to be removed compared to 41 in the estimate.  Therefore, while 
it was necessary to renegotiate the price for this reduced quantity, the contract cost for 
this item was reduced by the amount shown above.  
 
The costs for Items 1, 2, and a portion of 3 were based on contract unit prices.  The 
balance of the cost of Item 3 was negotiated per Subsection 3-2 of the contract 
specifications.   
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on April 30,2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
  
 
Revised Contract Amount: 
 
 Original contract amount        $   511,661.96  
 Actual cost of changes in work previously  
    approved by the Board                       531,237.08 
 Changes in work authorized by Director of 
          Public Works             (23,833.06) 

 
 FINAL CONTRACT AMOUNT               $1,019,065.98 

 
HK:rb/tn 
O:\Projects\Road\142ndSt (RDC0012922)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
June 24, 2003 
 
 
 
PROJECT ID NO. RDC0013657, SADDLE PEAK ROAD (in the vicinity of Malibu), 
Supervisorial District 3 
 
Contractor:  Sully-Miller Contracting Company, 3555 East Vineyard Avenue, Oxnard, 
California 93030 
 
Project Description:  
 
Resurfacing and reconstruction of roadway pavement and reconstruction of guardrail. 
 
Changes in Work: 
 
(1)   Variations in Bid Quantities ($20,449.00) 
(2)   Overtime Inspection         (315.00) 

 
Total   ($20,764.00) 

 
Description of Changes: 
 
(1) The original contract amount was based upon estimated quantities of the various 
bid items.  The contractor was paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested six hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on March 14, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount  $556,785.61 
Actual cost of changes in work previously 
   approved by the Board  64,953.99  
Changes in work authorized by Director of 
   Public Works     (20,764.00) 
 
FINAL CONTRACT AMOUNT  $600,975.60 

 
HHC:ssa/pb 
O:\Projects\Road\SaddlePeakRd (RDC0013657)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT 
June 24, 2003 
 
 
 
PROJECT ID NO. RDC0013664, FIRST STREET (in the vicinity of East Los Angeles), 
Supervisorial District 1 
 
Contractor:  Sequel Contractors, Inc., 13546 Imperial Highway, Santa Fe Springs, 
California 90670 
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, and sidewalk; 
construction of curb ramps and bus pads; modification of traffic signals; and planting of 
parkway trees. 
  
Changes in Work: 
 
(1) Variations in Bid Quantities  ($21,885.40) 
(2) Install Traffic Detour             2,688.93 
 
      Total ($19,196.47) 
 
Description of Changes: 

  
(1) The original contract is based upon estimated quantities of the various bid items.  
The contractor is paid based upon actual quantities used.  The decrease in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities. 
 
(2) Due to a shortage of required equipment, Public Works' forces were unable to 
provide the traffic detour for this job as required by the contract specifications.  
Therefore, the contractor was directed to provide Type-III Barricades and install the 
traffic detour.   
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.  
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on November 22, 2002, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract.   
 
Final Contract Amount: 
 

Original contract amount $284,812.60 
Changes in work authorized by Director of 
   Public Works                                     (19,196.47)  

 
FINAL CONTRACT AMOUNT $265,616.13 

 
LAC:rb 
O:\Projects\Road\FirstSt (RDC0013664)\Board\ACC.doc 
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ACCEPTANCE OF CONTRACT       
June 24, 2003 
 
 
 
PROJECT ID NO. RDC0013711, FERNWOOD PACIFIC DRIVE (in the vicinity of 
Topanga), Supervisorial District 3 
 
Contractor:  Sully-Miller Contracting Company, 100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
 
Project Description:  
 
Resurfacing and reconstruction of roadway pavement and construction of guardrail. 
 
Changes in Work: 
 
(1)  Variations in Bid Quantities ($50,727.33) 
(2)  Install Reflective Markers 3211.00 
(3) Pave Driveway Transition 975.46 
(4) Overtime Inspection  (341.25) 
 

Total   ($46,882.12) 
 
Description of Changes: 
 
(1) The original contract amount was based upon estimated bid quantities of the 
various bid items.  The contractor was paid based upon actual bid quantities used.  The 
decrease in contract price reflects the net adjustment due to variations between 
estimated bid quantities and actual quantities. 
 
(2) To meet the intent of the design, it was necessary to install recessed reflective lane 
markers throughout the project.  This work was not shown on the plans. 
 
(3) It was necessary to pave the driveway transition at 875 Fernwood Pacific Drive to 
eliminate a dip that could have damaged cars using the driveway.  This work was not 
shown on the plans. 
 
(4) The contractor requested 6.5 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
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The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 was based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 4 was stipulated in the contract specifications. 
 
One additional working day was required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on March 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount:  
 

Original contract amount       $325,123.45 
Actual cost of changes in work previously 
   approved by the Board   12,250.40 
Changes in work authorized by Director of 
   Public Works          (46,882.12) 
 
FINAL CONTRACT AMOUNT      $290,491.73 

 
HHC:rm 
O:\Projects\Road\FernwoodPacificDr (RDC0013711)\Board\acceptance.wpd 
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ACCEPTANCE OF CONTRACT 
June 24, 2003        

 
 
PROJECT ID NO. WRDD000007, BIG DALTON DAM AND RESERVOIR SOLDIER 
BEAM RETAINING WALL WITH REINFORCED CONCRETE PANELS AND RAIL AND 
TIMBER BARRIER (in the vicinity of Glendora), Supervisorial District 5 
  
Contractor:  P.K.B. Construction, Inc., P.O. Box 661717, Arcadia, California 91006-1717 
 
Project Description:  
 
Construction of a soldier beam retaining wall and rail and timber structure. 
 
Change in Work: 
 
Core Existing Footing        $8,078.28 

Description of Change: 

The existing retaining wall footing interfered with the location of a soldier beam pile.  
Therefore, it was necessary to have the contractor core the existing footing to allow the 
installation of the soldier beam.  The cost for this change was based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications.  
 
Two additional working days were required because of this change. 

Project Completion Date: 

This project was awarded by the Director of Public Works with authorization from your 
Board, pursuant to Section 22050 of the Public Contract Code.  The contractor 
completed the project on April 21, 2003, in accordance  with the plans and 
specifications.  The delay in forwarding this letter to your Board was  due to the length 
of time required for the contractor to furnish the documentation  necessary to close out 
the contract. 
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Final Contract Amount: 
 
 Original contract amount $183,737.00 
 Changes in work authorized by Director of  
    Public Works      8,078.28 
 
 FINAL CONTRACT AMOUNT $191,815.28 
 
JE:rb 
O:\Projects\Special\BigDaltonDam&Reservoir (WRDD000007)\Acceptance\Final Board Letter.doc 
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